Transportation and Environmental Services

and Code Enforcement

Update on the Opening of the First Two Patent
and Trademark Office Buildings
and the Duke Street Concourse

September 9, 2003



PTO at Carlyle

Carlylelooking south



PTO in Alexandria
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* At 2.46 million square feet in five buildings,
PTO isthelargest federal lease of real estatein
American history;

* The PTO has approximately 7,100 employees.

* The buildings are designed by the
internationally renown architecture firm of
Skidmore, Owings & Merrill;

* The general contractor, Turner Construction
Corporation, isthe second largest in the country;

 Construction began in December 2001 and
will be completed in mid-2005.

* The PTO comprises approximately 60% of all
of the square footage of construction activity in
the City at thistime.



PTO Phasing Plan
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PTO Construction Schedule

Phase  Building Begin Occupancy Finished Occupancy

| E. Garage December 8, 2003  January 15, 2004
Bldg. E December 8, 2003  January 15, 2004
Bldg. C January 7, 2004 February 28, 2004
E. Town. April 2004 May 2004

#2 Bldg. A June 2004 August 2004
W. Garage June 2004 August 2004
W. Town. June 2004 August 2004

#3 Bldg. D August 2004 October 2004

#4 Bldg. B Jan. 2005 March 2005

* Contract not PTO Employees

# of Employees
1760 Cars

1300

1300

200*

1900
1804 Cars
250%*
1300

1300



PTO Construction Status

Building A
Atrium

Building E: Jamieson Avenue at Dulany Street, Phase 1
Complete October 10, 2003




Duke Street Concourse Schedule

® Award of construction contract September 15
® Notice to proceed September 16
® Completion June 30, 2004

*Schedule provided by the Carlyle Development Corporation



PTO/Klng Street Metro Station Area

W N B L 7
e ‘ .. 7

S S Callahafl 860 - & |

- g .8 ! ’
%4 s o N
.3 ; y . aaf : ’ 1|
.:ﬁ y

8

King.St. |
W Mretros
I‘ Ill' 3. F
N - O Staten,

- I:! o fr b y : 1_- & I:‘-“ : - r' I
[ I e - z - / 1 L8 R ,. [ - =in o , :
Y */v\\ DuKe-Street byt e N
= .; .__-.__‘. - .' i: $E b -l ...." i : = |
- “i0 1 FCongcoursep |
| | Location N e

‘S - b
’ - | | 1 ok =t g
> £ 4 | | i - & : o .

PTO Site asin, TR




sl limimickikeekrndardldnrii




Concourse Mitigation Efforts

® Provide a shuttle service with 5 minute headway.
® Construct bus shelters for PTO employees.

® Channelize pedestrians crossing Duke Strect.

® Implement public information program and brochure.
® Provide traffic and pedestrian analysis of corridor.
® Provide funding for on-site City inspection.

® Pay $5,000 per day for delayed opening after July 1.



New Tratfic Improvements with PTO

Additional Transportation Investments:
* Signalization of Duke Street and Eisenhower Avenue

» $200,000 contribution for traffic improvements

Additional left
turn lanes and
pedestrian
crossing
improvements

Pedestrian
crossing
improvements

Additional
westbound lane

New left turn lane

New left turn
lanes

Extend to, West
Street




Additional Efforts

® Before Move-In

— Employee Education and Outreach.
= Community Day

— “Customized” commuter information packages.
" PTO — Transit Day

— Interim Shuttle

— Improved pedestrian crossings.

— Sidewalk extensions

— Signal Modifications and retiming

® During Move-In

— Meetings with employees a move-in
— Traffic/Pedestrian monitoring and adjustment
— Police traffic and pedestrian control
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Thank You
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